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Criminal Justice\Information Sharing CJ IS Status — J u ne 2008
CJIS Portal 2.0:

The project plan and schedule has been competed. The design phase has
been completed and is now in development stage. Implementation date:
December 2008

Local Law Enforcement Integration Project:

This is in acceptance test mode. Intent is to implement in July if all goes well
with acceptance testing.

BPD Integration Project:

BPD received the cost proposal from vendor ($8,000), the project will resume
after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:
Status was sent to LERMS users.

Cruiser will be piloted in two stages. Stage One, will include the Towner and
Nelson County Sheriff's Offices. During this stage, functionality of Cruiser will
be verified in a real working environment. For Stage Two, three additional
Sheriff’'s Offices have volunteered. During this stage, the formalized
installation and training plan will be rolled out. When both pilot stages are
complete, Cruiser delivery will be scheduled for other interested LERMS
customers.

1JIS Study:

Awaiting document from Scott Parker. Scott’s email:
It's going well. We are almost finished with our initial draft, then it will go to the
IJIS technical editor for formatting and a technical edit. | don’t have a date for you
yet, but as soon as it goes to the tech edit, | should be able to get you one.

SAVIN Project:

Amy Vorachek, SAVIN Program Manager — started June 2, 2008
Gathering information for SAVIN Project Plan and Contract with Appriss, Inc.
Appriss on-site visit — June 23 and 24 (Gordon, Pam and Amy)



